Auto Ticket Classification using Flow Designer

PHASE 4 – PROJECT PLANNING

Project Plan

- Requirement Analysis – identify the helpdesk problem and business requirements.
- Backend Configuration – create the table and required fields.
- Choice & Dependency Configuration – create Category/Subcategory/State choices and dependency.
- Automation Development – create and configure the Flow Designer flow.
- Email Notification – configure caller email notification.
- Testing & Validation – test different issue descriptions and verify outputs.
- Documentation – prepare the project report and evidence.
- Demonstration – record the complete project demonstration video.

Planned Flow Name

Auto Classify School IT Tickets

Update Set

Project Update Set; Application: Global; initial State: In progress.

Milestones

Custom table and fields → Choice dependency → Flow trigger → Classification branches → Email action → Testing → Documentation → Final demonstration.

Deliverables

- Phase-wise documents.
- ServiceNow configured solution.
- Testing evidence/screenshots.
- Final project documentation.
- Public GitHub repository.
- Google Drive project demonstration video.